

# Big Fam Festival — Spec Status Report

**Date:** 2026-08-09 **Author:** Verification pass (read-only analysis against the live `dev` codebase) **Scope:** All 26 feature specs under `specs/BFF-*` **Why:** The original specs were authored ~6 months ago and linked to an Atlassian Jira space that has since been **closed**. All `**Jira**` links in the specs are now **broken** and kept for reference only. **These spec files are the last surviving point of reference for every BFF story.** Each spec has been re-verified against the current code and annotated in place (status corrected + a dated verification banner), with original content preserved.

## Executive Summary

| Bucket                                  | Count | Specs                                                                        |
|-----------------------------------------|-------|------------------------------------------------------------------------------|
| ✅ <b>Implemented</b>                    | 15    | BFF-5, 6, 7, 8, 9, 10, 12, 13, 14, 28, 30, 34, 35, 37 + BFF-4 (via Firebase) |
| 🟢 <b>Largely implemented</b><br>(~70%)  | 1     | BFF-50                                                                       |
| 🟡 <b>Partially implemented</b>          | 3     | BFF-29 (35%), <del>BFF-39</del> (65%), BFF-52 (~70%)                         |
| ❌ <b>Not implemented</b>                | 6     | BFF-27, 31, 32, 33, 36, 38                                                   |
| 📦 <b>Archived</b> (2026-08-09, unbuilt) | 5     | BFF-27, 31, 32, 33, 38 → <code>specs/_archive/</code>                        |

**Biggest finding:** the spec headers were badly out of date. **Seven specs still marked "Draft" are actually fully implemented** (BFF-28, 30, 34, 35, 37) or largely so (BFF-50), because the bulk of that work landed after the specs were written. Conversely, three specs marked "On Hold"/"Draft" are genuinely **unstarted** and are candidates to archive.

**Key content corrections captured in the specs:**

- **BFF-4 (Auth):** feature is implemented, but the whole spec describes the retired **JWT + bcrypt** design. The app now uses **Firebase Auth** (see BFF-50). Spec body flagged as historical.
- **BFF-35 (Map):** shipped as **Mapbox only** — the "Mapbox/HERE hybrid" decision was never followed (no HERE SDK).
- **BFF-32 (what3words): never built** — only a mock `getWhat3WordsAddress()` returning random words. Confirmed de-scoped.
- **BFF-52 (email): SendGrid** is the shipped provider (blast email works); Firebase Auth custom-SMTP + templates + DNS are not done.

## Full Status Table

| Spec  | Feature        | Old status    | Verified status<br>(2026-08-09)                             | Recommendation                       |
|-------|----------------|---------------|-------------------------------------------------------------|--------------------------------------|
| BFF-4 | Authentication | ✅ Implemented | ✅ Implemented via <b>Firebase Auth</b> — spec text outdated | Update body (or supersede by BFF-50) |

|        |                           |               |                                                        |                                     |
|--------|---------------------------|---------------|--------------------------------------------------------|-------------------------------------|
| BFF-5  | User Management           | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-6  | Events & Schedule         | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-7  | Personal Schedule         | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-8  | Push Notifications        | ✅ Implemented | ✅ Implemented (delivery hardening tracked in audits)   | Keep                                |
| BFF-9  | Artists Directory         | ✅ Implemented | ✅ Implemented                                          | Add admin guard on POST /artists    |
| BFF-10 | Campsite Location         | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-11 | Admin Notifications       | ✅ Implemented | ✅ Implemented                                          | Gate @Public() debug endpoints      |
| BFF-12 | App Settings & Theme      | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-13 | Health Monitoring         | ✅ Implemented | ✅ Implemented                                          | Keep                                |
| BFF-14 | API Client Infra          | ✅ Implemented | ✅ Implemented (Firebase token refresh, not manual JWT) | Minor content update                |
| BFF-27 | QR Code Ticket Display    | On Hold       | ❌ Not Implemented (unstarted; TicketsModule disabled)  | 📦 <b>Archived</b> → specs/_archive/ |
| BFF-28 | POI Markers (Map)         | Draft         | ✅ <b>Implemented</b> (taxonomy widened to 5 types)     | Keep (status fixed)                 |
| BFF-29 | Staff/Volunteer Shifts    | Draft         | 🟡 ~35% — admin CRUD only                               | Build check-in/out + attendee view  |
| BFF-30 | Friend Request System     | Draft         | ✅ <b>Implemented</b> (100%)                            | Keep (status fixed)                 |
| BFF-31 | Vendor Dashboard          | Draft         | ❌ Not Implemented (mock admin shell only)              | 📦 <b>Archived</b> → specs/_archive/ |
| BFF-32 | What3Words Navigation     | Draft         | ❌ Not Implemented (mock only) — <b>de-scoped</b>       | 📦 <b>Archived</b> → specs/_archive/ |
| BFF-33 | Schedule Snapshot Sharing | Draft         | ❌ Not Implemented                                      | 📦 <b>Archived</b> → specs/_archive/ |

|        |                             |         |                                         |                                                   |
|--------|-----------------------------|---------|-----------------------------------------|---------------------------------------------------|
| BFF-34 | Social Login (Google/Apple) | Draft   | ✅ <b>Implemented</b>                    | Keep (status fixed)                               |
| BFF-35 | Mapbox/HERE Map             | Draft   | ✅ <b>Implemented — Mapbox only</b>      | Update decision rationale                         |
| BFF-36 | Medical Emergency Request   | Draft   | ❌ Not Implemented (category label only) | <b>Rewrite fresh if revived</b> (safety-critical) |
| BFF-37 | Campsite Sharing w/ Friends | Draft   | ✅ <b>Implemented</b>                    | Keep (status fixed)                               |
| BFF-38 | QR Scanner Gate Entry       | On Hold | ❌ Not Implemented (blocked by BFF-27)   | 📦 <b>Archived</b> → specs/_archive/               |
| BFF-39 | Mobile Deployment           | 60%     | 🟡 ~65%                                  | Finish M.7–M.9 (Play automation, env, beta docs)  |
| BFF-50 | Firebase Auth Migration     | Draft   | 🟢 ~70% — Firebase Auth live             | Confirm legacy-user migration + password purge    |
| BFF-52 | Custom SMTP / Email         | Draft   | 🟡 ~70% — SendGrid ready                 | Wire Firebase Auth SMTP + templates + DNS         |

## Recommended Housekeeping

**Archived candidates** (unstarted; content still useful as a restart point) — ✅ **archived 2026-08-09 to specs/\_archive/** (see specs/\_archive/README.md ):

- **BFF-27** QR Ticket Display + **BFF-38** QR Scanner Gate — a paired ticketing/entry effort; both blocked by the disabled `TicketsModule` .
- **BFF-31** Vendor Dashboard — only a mock admin page exists.
- **BFF-32** What3Words — never built; the feature you were unsure about is confirmed de-scoped.
- **BFF-33** Schedule Snapshot Sharing — no code at all.

**Keep + finish** (real work remaining):

- **BFF-29** Shifts — add check-in/out (+ optional location verification) and an attendee-facing shift view.
- **BFF-39** Deployment — Play service-account automation, env strategy, beta onboarding docs.
- **BFF-50** Firebase Auth — verify/close the legacy bcrypt-user migration and Firestore `password` field cleanup.
- **BFF-52** Email — decide whether Firebase Auth transactional email needs the custom SMTP route, then add templates + SPF/DKIM/DMARC.

**Safety flag:**

- **BFF-36** Medical Emergency is unbuilt. If an emergency/SOS feature is desired for a live event, treat it as a **high-priority, freshly specced** item — the current spec predates the codebase and only an

"emergency" notification label exists.

#### Content-fix (implemented but spec drifted):

- **BFF-4** and **BFF-14** describe the retired JWT/bcrypt + manual token-refresh design; the app is Firebase-native now. Bodies flagged as historical in-place; a future edit could fold them into BFF-50.
- 

## Method & Provenance

- Verification was **read-only** against the live `dev` branch; each claim is backed by specific files (e.g., `backend/src/friends/friends.service.ts`, `mobile/src/screens/MapScreen.tsx`, `backend/src/map/map.controller.ts`, `mobile/src/services/firebaseAuthService.ts`, `backend/src/config/sendgrid/` ).
- Each `specs/BFF-*/spec.md` now carries an updated `**Status**` line, a `**Verified**`: `2026-08-09` marker, and a `> ⚠ Verification note` banner. **No original content was deleted** — outdated sections are annotated, not removed.
- All `**Jira**` links are **broken** (Atlassian space closed) and retained for reference only. The specs are the system of record going forward.

Generated 2026-08-09. Companion to `docs/audits/2026-08-09-deep-analysis-hardening-optimization.md`.